BLIP Status as at 9 June 2015

= Safety —none

" Production
= Sr-82 processing last week went well
= Rest of season will be 2 week cycle.

= Maintenance this Wednesday

= Research/Other
= Be-7 processing delayed.
= Qutcome of Review of Sc target Failure — new thermal analysis model.

=  Safety submission for Platinum irradiation delayed — thermal analysis to be
redone with new model.

Suzanne Smith 9 June 2015
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